
PSAP
Request

Date Phase I
Proj./Actual
Phase I *

Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Accomack 2/7/2002 NCAS 2/7/2002 No Coverage
Albemarle County 8/28/2001 NCAS Ready to test
Alexandria PD 7/12/2002 NCAS 7/12/2001 Ready to test
Alleghany County 6/1/2002 NCAS No Coverage
Alleghany County Sheriff's Office NCAS 3/4/2003 9/4/2003 No Coverage
Amelia County 3/22/2002 NCAS No Coverage
Arlington County 7/12/2001 NCAS 7/12/2001 Ready to test
Augusta 12/9/2002 NCAS Pending RF data 
Botetourt County 1/24/2002 NCAS No Coverage
Brunswick 1/6/2003 NCAS Ready to test
Chesterfield 10/19/2001 NCAS Ready to test
City of Bristol 2/13/2003 NCAS 2/13/2003 No Coverage
City of Chesapeake 2/7/2002 NCAS 2/7/2002 Live Phase II
City of Colonial Heights 3/18/2002 NCAS Trunks reordered due to incorrect router information
City of Covington 5/1/2002 NCAS No Coverage
City of Danville 2/7/2002 NCAS Ready to test
City of Hampton 2/7/2002 NCAS 2/7/2002 Live Phase II
City of Newport News 2/7/2002 NCAS 1/10/2003 Live Phase II
City of Norfolk 2/7/2002 NCAS 2/7/2002 Live Phase II
City of Petersburg PD 10/10/2001 NCAS Ready to test
City of Poquoson 2/7/2002 NCAS 2/7/2002 No Coverage
City of Portsmouth Communications Center 2/7/2002 NCAS 2/7/2002 Live Phase II
City of Richmond 2/7/2002 NCAS Ready to test
City of Staunton 12/17/2002 6/17/2002 NCAS Trunk order 274131 submitted to Provisioning
City of Suffolk 2/7/2002 NCAS 2/7/2002 Live Phase II
City of Virginia Beach 1/31/2002 NCAS 1/31/2002 Live Phase II
City of Williamsburg 2/7/2002 NCAS 2/7/2002 Ready to test
Culpepper Co SO 12/26/2002 NCAS 12/26/2002 Ready to test
Danville 1/21/2003 NCAS Ready to test
Dinwiddie 10/19/2001 NCAS No Coverage
Emporia Police Department 9/17/2001 NCAS 1/27/2003 Waiting for PSAP to approve map & traffic plan
Fairfax PD 7/12/2001 NCAS 7/12/2002 Ready to test
Fauquier Co 7/5/2001 NCAS Ready to test
Fluvana 9/16/2002 NCAS testing before June 9th or wait until after June 20th.
Franklin Police Department 1/30/2003 NCAS New Request
Frederick County Sherrif's Office 3/21/2002 9/21/2002 NCAS Ready to test
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Goochland County 3/14/2002 9/14/2002 NCAS Inactive-No Request
Hanover 2/7/2002 NCAS Ready to test
Henrico 2/7/2002 NCAS Ready to test
Henry County 10/25/2001 NCAS 10/25/2001 ESRK issue
Isle of Wight County Sheriff 10/1/2001 NCAS Ready to test
James City County 2/7/2002 NCAS 2/7/2002 Ready to test
King George County Sheriff's Department 3/13/2003 9/13/2003 NCAS New Request
Lancaster County Sheriff's Office 9/17/2002 NCAS No Coverage
Loudoun County 911 7/12/2001 NCAS 7/12/2001 Ready to test
Louisa County SO 12/4/2001 NCAS No Coverage
Lunenburg County 1/9/2002 NCAS No Coverage
Mathews County 2/7/2002 NCAS 2/7/2002 No Coverage
Nelson County Sheriff's Office 3/17/2003 9/17/2003 NCAS New Request
New Kent County Sheriff's Office 11/5/2001 NCAS Need to order additional capacity to Jefferson and High st.  Should be rea
Norfolk 911 ED NCAS Ready to test
Northumberland 9/19/2002 NCAS No Coverage
Norton PD NCAS No Coverage
Norton PD-Wise Co. NCAS No Coverage
Nottoway County NCAS No request
Pittsylvania 4/4/2002 NCAS 4/4/2002 No Coverage
Prince George 12/10/2001 NCAS Ready to test
Prince William 911 Communications 7/12/2001 NCAS 7/12/2001 Ready to test
Richmond NCAS Ready to test
Stafford County SO 7/26/2001 NCAS Ready to test
Surry County 11/16/2001 NCAS No Coverage
Wise County 8/20/2001 NCAS No Coverage
York Co 2/7/2002 12/16/2002 NCAS 2/7/2002 Live Phase II
Yorktown NCAS No Coverage-Ph II project locate


